

RMRA Feasibility Study Steering Committee Meeting Agenda
Friday, January 4, 2007
10 am to 12 Noon

Introduction & Roll Call

Project Management Selection of PBS&J

Review RFP document changes (rev. 8)

Page 3 - Set aside for contingency?

Study Consultant	\$1,347,500
Project Management Consultant	\$150,000
Peer Review	<u>\$60,000</u>
	\$1,557,500

TO

Study Consultant	\$1,250,500
Project Management Consultant	\$150,000
Peer Review	\$60,000
Study Contingency	<u>\$97,000</u>
	\$1,557,500

Inclusion of the Evaluation of Bus Rapid Transit?

Evaluation Committee

RFP Schedule

Next Meeting:

Friday, February 1, 10 am to 12 Noon

Douglas County Park Meadows Center, BoCC Conference Room